

# Ravenswood Sewer Board Meeting Minutes

July 15, 2025

**Pledge** Mayor Josh Miller

**Welcome** Mayor Josh Miller

**Roll Call** Mayor Josh Miller, Bob Huffman, Sara Conant

Meeting called to order by Mayor Josh Miller at 5:00

**Sara Conant moved** to table the minutes of June 17, 2025. **Second by Bob Huffman** all members voting **Yes Motion Approved.**

## Project Updates

- Phase I- worked with Doug Ritchie, will be moving pump station back some.
- Phase 2A- Contract 1 final completion, Contract 2 fixed leak for McCoy, BHE potential tie- in new building to sewer hook-up, Timet wants application for sewer services. Greg Brubaker from Constellium asked questions about sewer services and wants to tie into pump station manhole. Contract 3 has leak at 12" boot.
- Phase 2B- Property submission for approval
- Potential issue of change order for Contract 2 to purchase equipment.

**Josh Miller moved** to approved Resolution for 2A Draw 21 **Second by Bob Huffman** all members voting **Yes motion approved.**

## Resolution Approved

Thrasher- \$26,000

Doss- \$81,166.63

Pro- 108,952.73

Total- \$\$216,269.36

**Next Meeting Date August 19, 2025 at 5:00**

**Josh Miller moved** to adjourn at 5:56 pm **Second by Bob Huffman** all members voting **Yes motion approved.**

Megan Thompson  
City Clerk Kimberly Benson MMC  
Megan Thompson

Josh Miller  
Josh Miller Mayor